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PERFORMANCE WORK STATEMENT 
EPA Contract Number:  EP-C-08-010  

Contractor:  Scientific Consulting Group, Inc. (SCG) 
EPA Work Assignment Number: 01-06 

 
         
TITLE:  Products and Outreach Activities for Advanced Monitoring Technologies 
 
PERIOD OF PERFORMANCE:  Date of Issuance through November 30, 2010 
 
ESTIMATED LEVEL OF EFFORT:  563 Hours 
 
WORK ASSIGNMENT COR:   John McKernan 
     EPA/ORD/NRMRL 
     26 W. Martin Luther King Drive, MS208 
     Cincinnati, OH 45268 
     Tel: (513) 569-7415 
     Fax: (513) 569-7158 
     Mckernan.john@epa.gov 
 
ALTERNATE WA COR:  Evelyn Hartzell 
     EPA/ORD/NRMRL 
     26 W. Martin Luther King Drive, MS208 
     Cincinnati, OH 45268 
     Tel: (513) 569-7728 
     Fax: (513) 569-7158 

    Hartzell.evelyn@epa.gov   
 
PROJECT OFFICER COR: Verla Sutton-Busby  
     EPA/ORD/IOAA 
     Washington, DC 20460 
     Mail Code: 8102R; 41165 
     Tel#: 202-564-6808 
     Fax#: 202-565-2910 
     Sutton-busby.verla@epa.gov 
  
 
1.  BACKGROUND: 
 
The objective of this performance work statement is to conduct outreach activities and prepare 
documents in an effort to disseminate information on the performance of environmental 
monitoring technologies that provide data to identify and enumerate hazardous 
chemicals/materials being transported across international borders and within the U.S.  It is 
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anticipated that these environmental monitoring technologies will provide much needed 
information on the location, quantity and type of environmental pollutants being transported.  
This information could help local, state, and regional representatives make informed decisions 
during chemical/material releases from transportation incidents, and assess potential risks to 
humans through exposure to contaminated air, soil, and water. 
 
2.  PURPOSE: 
 
The purpose of this performance work statement is to conduct outreach activities and prepare 
documents for advanced environmental monitoring technologies. This performance work 
statement is based on radio frequency identification (RFID) verification tests to identify and 
enumerate hazardous chemicals/materials being transported in a geographic area. The 
verification reports, statements, and results from the two RFID technologies tested will be the 
subject of the documents and outreach activities conducted.  The contractor will prepare 
documents, and conduct outreach activities based on the outcomes of the technology 
verifications.  Outreach activities will serve to disseminate the results of the verification tests 
in written and verbal forms, and inform stakeholders as well as local, state, and regional 
officials about the tested technologies and their applicability to transportation-related releases 
of chemicals/materials to water sources, air, and soil. 
 
3. TASKS: 
 
 Task 1: Presentation preparation and writing 
 
The Contractor shall compile the verification results for the technologies tested and prepare 
presentations (i.e., outreach products) for a technical venue, and for informational 
meetings/training sessions/webinars in the appropriate format for stakeholders as well as local, 
state, regional, and Federal officials.  Table 1 lists the outreach activities to be conducted with 
the products, based on EPA’s initial estimate of their order of importance (most important 
first).  Table 2 provides estimated timelines for the outreach activities and products.  Products 
shall be prepared in both English and Spanish language versions. 
 
The outreach products shall include the appropriate information for the intended audience.  
The performance of different technologies shall not be ranked in the products.  Products shall 
be submitted to the EPA WA COR as Microsoft PowerPoint and 508-compliant Adobe 
Portable Document (pdf) format.  Submitted products shall be subjected to technical and QA 
review by the participating vendors, contractor staff, EPA, and expert peer reviewers, as 
appropriate.  Any limitations to the data shall be addressed and discussed in the products, as 
appropriate.  The reviews shall assure that the products meet the needs of potential technology 
users and stakeholders such as local, state, regional, and Federal officials.  Based on feedback 
from the reviewers, the products shall be finalized.   
 
 Task 2: Outreach/Data dissemination activities 
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The contractor shall organize and host three webinars or informational meetings/training 
sessions to disseminate RFID verification results to potential technology users and 
stakeholders such as local, state, regional, and Federal officials.  It is projected that between 60 
and 120 individuals per event would attend.  The contractor shall provide all necessary 
organizational and meeting facilitation/coordination support needed to perform the outreach 
activities.  EPA assumes that Region 6 and 9 will assist the contractor in identifying 
locations/venues for the outreach activities, identifying potential attendees and speakers, 
coordinating with government agencies and regional partners, and other activities associated 
with planning for and performing the outreach activities.  These activities will include travel to 
locations along the U.S./Mexican border (3 of the following: Laredo, Texas; El Paso, TX; San 
Diego, CA, other sites in the southwest U.S. to be determined). The trade or technical 
conference/meeting presentation would be an abbreviated version of the material that would be 
presented at the informational meetings/training sessions/webinars, on the order of 20-30 
PowerPoint slides.  The contractor shall also develop outreach materials, such as the 
PowerPoint presentation, meeting announcements, and agendas needed for specific outreach 
activities.  The contractor shall distribute and collect training session evaluation forms to 
determine the usefulness of the outreach activities, and to improve future activities.  Upon 
completion of the outreach activities, a report shall be prepared summarizing the findings from 
the evaluation forms received from attendees of the informational meetings/training 
sessions/webinars.  Table 1 lists the outreach activities to be conducted, based on EPA’s initial 
estimate of their order of importance (most important first).  Table 2 provides estimated 
timelines for the outreach activities to be conducted.  Products shall be prepared in both 
English and Spanish language versions. 
 
Each outreach activity shall include the appropriate information for the intended audience.  
Outreach materials shall be submitted to the EPA WA COR as Microsoft Word, Microsoft 
PowerPoint, and 508-compliant Adobe Portable Document (pdf) formats, as appropriate.  
Outreach materials shall be subjected to technical and QA review, as appropriate, by contractor 
staff, EPA, other peer reviewers, including the vendors as appropriate.  The reviews shall 
assure that the products meet the needs of potential technology users and stakeholders such as 
local, state, regional, and Federal officials.  Based on feedback from the reviewers, the 
outreach materials shall be finalized.  After being finalized, outreach materials shall be 
available to the public through the EPA ETV website, as appropriate. 
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------------------------------------------------------------------------------------------------------------------
- 
 
Table 1. Products and outreach activities/materials. 
____________________________________________________________________________ 
3 - Informational meetings/training sessions/webinars to state, local, regional, and Federal staff as 
well as technology developers, highway transport associations, enforcement/compliance officials 
and other interested/effected parties 
______________________________________________________________________________ 
1 – Power Point slide presentation for a trade or technical conference/meeting (no travel) 
______________________________________________________________________________ 
1 - Report based on attendees evaluation forms received from the informational meetings/training 
sessions/webinars 
______________________________________________________________________________ 
------------------------------------------------------------------------------------------------------------------
- 
 
Table 2. Products and outreach activities/materials with milestones and timelines.  All milestones 
and timelines are contingent on the work plan being approved. 
 

Products and Outreach 
activities/materials  Milestone Timeline 

Informational meetings/training 
sessions/webinars 

Location identified 
Announcement 
Invitations to guests 
Agenda 
Submit draft presentation 
Submit final presentation 
Coordinate webinar with 
meetings/sessions 

1.5 months prior to activity 
1.5 months prior to activity 
1.5 months prior to activity 
1 month prior to activity 
1 month prior to activity 
2 weeks prior to activity 
As appropriate 

Preparation of presentation for 
trade or technical 
conference/meeting 

Abstract 
 
 
Submit draft presentation 
Submit final presentation 

Defined by conference, 
submit abstract to WA COR 
2 weeks prior to due date 
1 month prior to meeting 
2 weeks prior to meeting 

Report based on attendee 
evaluation forms from  
informational meetings/training 
sessions/webinar  

Submit draft version 
 
Submit final peer reviewed version  

4 weeks after outreach 
activities are complete 
6 weeks after outreach 
activities are complete 

 
 
4.  ACCEPTANCE CRITERIA:   
 
Criteria for accepting work products shall be based on if the final product or outreach 
activity/material is completed on time, contains appropriate information for the audience, are 
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similar in format/contact to the product examples on the ETV website, and addresses all EPA 
and other review comments. 
 
5.  SPECIAL REQUIREMENTS: 
 
The contractor shall prepare a work plan and cost estimate in response to this work assignment. 
 The cost estimate shall be broken down by product and outreach activity/material indicated in 
the ‘Tasks’ section under Table 2: Products and outreach activities/materials with milestones 
and timelines and the ‘Acceptance Criteria’ section.  Products shall be prepared in both English 
and Spanish language versions. 
 
6. TRAVEL: 
 
Per the contract clause Local LC-31-08, Approval of Contractor Travel, any non-local travel 
directly chargeable to this work assignment shall be submitted and approved by the Project 
Officer COR prior to the travel.  Contractor travel shall occur as needed via technical direction 
as part of WA outreach activities, such as presentations at conferences and travel to the 
U.S./Mexican Border States. 
  
7. MANAGEMENT CONTROLS: 
 
Contractor oversight will be conducted based on the performance and cost estimates supplied 
monthly.  Based on these reports, performance or lack of performance will be adjusted by the 
EPA WA COR to ensure the work assignment is completed on time and within budget 
allocations. 
 
Periodic meetings between the EPA and contractor work assignment managers are encouraged 
to discuss any questions that may arise during performance or completion of this work 
assignment.  At the EPA WA COR’s discretion, these meetings may occur via teleconference 
or video conferences.  The contractor shall document these meetings and submit copies of this 
correspondence to the EPA WA COR. 
 
The EPA WA COR may identify one or more EPA technical representatives for this work 
assignment.  Interaction between the contractor and any EPA technical representative(s) 
designated by the EPA WA COR is solely for the purpose of presenting and discussing the 
information, analyses, results, or presentations related to this work assignment.  The interaction 
will be technical communication vice technical direction.  Per the technical direction clause 
EPAAR 1552.237-71 of the contract, the EPA PO COR and the EPA WA COR or alternate 
EPA WA COR are the only representatives of the CO authorized to provide technical 
direction. 
 
Per the technical direction clause, the CO and PO will be provided with copies of all technical 
direction. 




